AEG CHICAGO 21Q4 MOBILITY & TRANSPORTATION TF SUMMARY



OBSTACLE



SOLUTION



TASK FORCE UPDATE - 21Q4 AUDIO

TASK FORCE UPDATE - 21Q4

12-MONTH SOLUTION:

Fare 2 Fair - Coordinated public info campaign(s) with transit, public and private stakeholders on fare recovery.

CURRENT MILESTONE:

Finalize white paper draft and develop plan for public forum/roundtable event.

NEXT MILESTONE:

Public forum/roundtable event.

UPDATES:

- Drafted sections of Fare to Fair white paper focused on CTA case studies and survey result summary
- Decided to pursue a panel discussion format
 - Event outline has been created, panelists and moderators have been shortlisted
- Finalizing details with potential venues (City Club is a top contender)
- Based on availability of panelists and venue, the event will likely be in early November (14th) or early December (6th/7th)

TASK FORCE UPDATE - 21Q4

SCAN QR CODE



RTA's "Forward for All" campaign

SCAN QR CODE



"Fare to Fair" One Pager

